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0001 01/26/98   Building Costs worksheet  
0002 02/23/98   PJD - Phases I/II  

0003 07/29/98 Planar Advance Ray Darneal Flat-panel computer display systems PC 
0004 09/17/98 Dr. Holland Tim Davis Comments on design Eye clinic 

0005 09/23/98 David Petersen Jack Meyer Schematic Design Schematic 

0006 09/24/98 David Petersen Jack Meyer 
Schematics - Updated department 
plans plans 

0007 09/29/98 Jack Meyer Gary McFarland Schematic Design Comments from Jack Meyer 

0008 10/19/98 
Steering 
Committee Record Meeting minutes Concerns 

0009 09/23/98   Schematics - Cost Estimate costs 
0010 11/16/98 Steve Frahm Tony Fisher ScriptPro data pharmacy, scriptpro 

0011 11/19/98 David Petersen Gary McFarland Updated Area Tabulation space, square footage 

0012 11/19/98 George Webber 
Steering 
Committee Physical Therapy floor plan Physical Therapy 

0013 11/19/98 David Petersen Jack Meyer Changes to plan revisions to space 
0014 11/19/98 Jim Vesbach  Sketch of dental chair  
0015 12/21/98 Rob Smith Gary McFarland Schematic review comments comments 

0016 12/23/98 Jack Meyer David Petersen 
Official Schematic Review comments 
from all reviewers comments 

0017 12/23/98 Rob Smith Gary McFarland Schematic review comments comments 
0018 12/29/98 David Petersen Gary McFarland Existing Exam Rooms - ADA ADA decision 
0019 01/05/99 Rob Smith Gary McFarland Existing Pharmacy casework cabinets, shelves 

0020 01/13/99 David Petersen Jack Meyer 
Interim submittal - Floor Plan w/ 
Room Numbers room numbers 

0021 01/15/99 David Petersen Jack Meyer Dual Dimensions English, metric 
0022 01/18/99 Luigi Di Guiseppe Ray Darneal Telephone/Data cabling estimate telephone/data cabling costs 
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0023 01/19/99 Lisa Wells Gary McFarland 
Steering Committee Meeting - 
1/14/99 ER, access, parking, construction, storage 

0024 01/20/99 David Petersen Jack Meyer 
Response to Schematic Design 
Comments comments, response 

0025 01/25/99 Rob Smith Skip Hayes 
Exhaust for Physical Therapy Rm 
#1304, Plaster Traps plaster, trap, exhaust 

0026 01/20/99 Tom Brennan Carol Mitzel 
BRC Harris Medical Records 
Shelving cost estimate medical records, shelving, costs 

0027 01/27/99 David Petersen Gary McFarland Medical Records Shelving sketch BRC Harris, shelving, layout 
0028 01/28/99 David Petersen Murial Old Chief Color charts colors 
0029 01/29/99 Lisa Wells Gary McFarland Construction Management Team Rob, Tim, positions 

0030 01/29/99 Lisa Wells Skip Hayes 
Steering Committee Meeting - 
1/29/99 access, Life Safety 

0031 02/03/99 Rob Smith Skip Hayes Exam Room layout exam room layout changes 
0032 02/05/99 Rob Smith  Misc data sheets FYI dispensers 
0033 02/05/99 Rob Smith  "C" locker locations "c" lockers 
0034 02/05/99 Tim Hoof Skip Hayes Info on Dental film developers Dental, film 
0035 02/18/99 John Holland Tim Hoof Dental Shielding Issues shielding, xray 
0036 02/24/99 James Crawford David Petersen 75% Review Comments Comments-75% 
0037 02/25/99 Rob Smith Skip Hayes Additonal 75% Review Comments Comments-75% 

0038 02/26/99 Lisa Wells Gary McFarland 
Steering Committee mtg on 75% 
documents Comments-75% 

0039 03/05/99 David Petersen Jack Meyer Automatic Fire Sprinkler System Code, UBC, NFPA 
0040 02/26/99 William Old Chief Duane Jeanotte Cultural Committee budget cultural committee, budget 
0041 03/15/99 David Petersen Rob Smith Temporary Egress sketch egress, exit, emergency 
0042 03/18/99 Monica Mendoza Skip Hayes CBD Sources Sought Synopsis cbd, sources, synopsis 

0043 03/18/99 David Petersen Skip Hayes Conference Call Minutes 
March 15, 1999-floor mats, ambulance garage, 
janitor closet, winter construction options 
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0044 03/17/99 
Steering 
Committee  Minutes - March 17, 1999 

janitor closet, temporary dental clinic, 
renovation, temporary exit, storage, site 
manager 

0045 03/22/99 Rob Smith Skip Hayes Memo-Room 1332 (Eye Clinic) windows, optometry 
0046 03/23/99 Rob Smith Skip Hayes Existing Clinic exam lights Room 1082, room 1062, exam lights 
0047 03/23/99 Rob Smith Skip Hayes Physical Therapy Room 1304 ventilation, fabrication room 
0048 03/24/99 David Petersen Jack Meyer Construction Type Classification classification, occupancy 
0049 03/24/99 Gary McFarland  Excel Space Summary space summary 
0050 03/19/99 Jack Meyer David Petersen 75% Submittal Acceptance notice to proceed 
0051 03/22/99 William Old Chief Monica Mendoza Intent to Contract PL 93-638 638, contract, intent, Jack Edmo 

0052 03/29/99 David Petersen Skip Hayes Conference Call Minutes 

March 28, 1999-south lobby wall, signage, PT 
fabrication, cabinets, equipment, fuel tank 
removal, guides, construction type, flagpole, 
increased scope, 638, revised space summary, 
100% presentation, electrical submittal 

0053 03/29/99 David Petersen Jack Meyer 
Design Fee Cost Estimate with 
Helipad design fee 

0054 03/30/99 David Petersen Jack Meyer 
Sketch of proposed electrical 
service entrance service entrance, electrical 

0055 04/02/99 Gary McFarland Jack Edmo 
Invitation to 100% Design 
Presentation invitation, 100% 

0056 04/02/99 David Petersen Jack Meyer Sequence of Construction construction, sequence 
0057 04/02/99 David Petersen Jack Meyer Monthly Progress Report Mar-99 
0058 04/06/99 David Petersen Jack Meyer Costs for finish and other upgrades costs, cabinets, cultural items, vinyl, electrical 
0059 04/07/99 Jack Edmo Skip Hayes Copies of 75% design docs design docs, 75% 

0060 04/07/99 Skip Hayes Tom Brennan 
Medical Records shelving layout 
sketch shelving, Medical Records, BRC / Harris 

0061 04/08/99 Kathy Block William Old Chief Tribe's letter of intent intent, 638, acknowledgement 
0062 04/14/99 David Petersen Skip Hayes Building Decoration decoration, exterior, pattern 
0063 03/31/99 David Petersen Skip Hayes Draft computer rendering building elevation, exterior 
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0064 04/13/99 David Petersen Jack Meyer Colored computer sketches building elevation, exterior 

0065 04/15/99 David Petersen Skip Hayes Conference Call Minutes 

April 12, 1999-exterior, stair #3, medical 
vacuum pump, sprinklers, fuel tank removal, 
roofing, 638, scope, colors, costs 

0066 04/15/99 Tim Hoof Paul Monson 
Changes to proposed Nurse Call 
System 

change, nurse call, remove, eliminate, add, 
strobe, pullcord 

0067 04/16/99 David Petersen Jack Meyer Building Decoration building elevation, exterior, pattern, colors 

0068 04/16/99 David Petersen Skip Hayes Potential Cost Savings 
finishes, door, windows, building, site, 
structural, mechanical, plumbing, electrical 

0069 04/15/99 Duane Jeanotte William Old Chief Response to PL 93-638 intent invitation, 100%, time, opportunity 
0070 03/31/99 Duane Jeanotte William Old Chief Cultural Committee Budget cultural, decoration, artifacts, artwork, budget 
0071 04/19/99 David Petersen Jack Meyer Masonry Specification Editing tile, glazed 

0072 04/19/99 David Petersen Murial Old Chief Cultural Design Input 
cultural, pattern, exterior walls, exterior 
columns, floors 

0073 04/20/99 Rob Smith Skip Hayes X-ray Viewboxes x-ray, viewbox 

0074 04/20/99 Lisa Racine Skip Hayes 
Steering Committee Minutes - April 
20, 1999 

renovation, medical records, cultural committee, 
interior columns, equipment 

0075 04/20/99 David Petersen Skip Hayes Conference Call Minutes 

April 20, 1999-design 100% presentation, 
snow removal equipment, exterior walls, 
schedule, temporary paving/sidewalks 

0076 04/15/99 Blackfeet Tribe  Resolution 138-99 PL 93-638, resolution, construction 
0077 05/03/99 David Petersen Jack Meyer Monthly Progress Report Apr-99 
0078 05/18/99 David Petersen Skip Hayes Sketch of Dental Pass-thru Cabinet sketch, dental, pass-thru 

0079 05/20/99 
Oral Running 
Crane Lorna Morgan Safety Cabinet/Flammable safety, dental, flammable, hazard 

0080 05/20/99 Gary McFarland  Vicinity Map map, building numbers 

0081 05/21/99 Rob Smith Gary McFarland 
Asphalt to include on Renovation 
Project asphalt, underground tank 

0082 05/24/99 Rob Smith Skip Hayes Electrical Panel Placement electrical panels 
0083 05/24/99 Rob Smith Skip Hayes Dental Pass-Thru Cabinet sketch, dental, pass-thru 
0084 05/26/99 Rob Smith Skip Hayes Xerox of Dental Safety Cabinet safety, dental, flammable, hazard 
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0085 05/25/99 David Petersen Skip Hayes Conference Call Minutes 

May 25, 9999-cost estimate, review 
comments, site, light pole relocation, equipment 
list 

0086 05/26/99 David Petersen Skip Hayes 
Sketch of Dental Lab Elevation with 
Safety Cabinet safety, dental, flammable, hazard 

0087 05/26/99 Skip Hayes David Petersen Various Maps/Drawings vicinity map, certificate of survey 

0088 05/26/99 Lisa Racine Skip Hayes 
steering committee minutes - May 
26, 1999 

renovation, medical records, quonset, document 
review 

0089 05/26/99 Jay Cederberg Rob Smith HVAC Control Matrix hvac, control matrix 

0090 06/02/99 David Petersen Skip Hayes Conference Call Minutes 

June 2, 1999-construction, sequence, signage, 
garage exhaust, review comments, design 
contract, control matrix, site survey 

0091 06/02/99 David Petersen Jack Meyer Monthly Progress Report May-99 
0092 05/17/99 David Petersen Skip Hayes Applicable Codes codes 
0093 06/08/99 David Petersen Skip Hayes Sketch of Main Entry Sign exterior entry sign 
0094 06/08/99 David Petersen Skip Hayes Sketch of "Triangular" Sign exterior sign 

0095 06/14/99 David Petersen Skip Hayes Conference Call Minutes 

June 14, 1999-family room #1556, nurse call, 
traffic control signage, mini blinds, signage, 
back check submittal, contract options 

0096 06/07/99 Mike Wetzel Jack Edmo Estimated Project Costs costs, under run, fee, negociate, ihs 

0097 06/16/99 David Petersen Skip Hayes Conference Call Minutes 

June 16, 1999-equipment list, mini blinds, 
nurse call, traffic control signage, interim life 
safety, thermostat controllers, final drawing 
submittal 

0098 06/15/99 OEHE ES Requisition-Modification modification, additional design services 
0099 06/16/99 Rob Smith Skip Hayes Life Safety life safety, contractors 

0100 06/18/99 David Petersen Jack Meyer 
Responses to 100% Design Review 
Comments review comments, response, 100% design 

0101 06/22/99 OEHE  Backcheck Review backcheck, review comments 
0102 06/23/99 Dennis Randall Gary McFarland Sketch of Temporary Access temporary access 
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0103 06/24/99 Gary McFarland Jack Meyer 
L.A.Olson Delivery Order 
Modification modification, additional design services 

0104 06/28/99 Jack Meyer Skip Hayes ES Backcheck Review Comments backcheck, review comments 

0105 06/30/99 Scott Williams Skip Hayes 
Sketch of Integral Base (cove wrap) 
Locations integral base, cove wrap 

0106 07/01/99 David Petersen Skip Hayes Conference Call Minutes 
July 1, 1999-civil drawings, review comments, 
mechanical drawings, srchitectural drawings 

0107 07/02/99 David Petersen Skip Hayes ES Backcheck Review Comments backcheck, review comments 
0108 07/08/99 OEHE  Review Comments - 100% Civil review comments, 100% civil 
0109 07/08/99 David Petersen  Construction Cost Estimate cost estimate, 100% design 

0110 07/12/99 David Petersen Skip Hayes Conference Call Minutes 
July 12, 1999-schedule, proprietary products, 
cost estimate 

0111 07/15/99 Emorie Davis-Bird Skip Hayes Pre-Solicitation Advertisement tribe, pre-solicitation 

0112 07/15/99 Gary McFarland Jack Meyer 
Montana Engineer Seal 
Requirements seal, stamp, Montana 

0113 07/07/99 Skip Hayes  Meeting minutes 
timeline, 638, pre-solicitation, technical 
assistance 

0114 07/12/99 Dale Burson Skip Hayes Sample JOFOC jofoc 
0115 07/14/99 William Old Chief Duane Jeanotte New Project Manager project manager, 638, technical assistance 

0116 07/16/99 Skip Hayes  Conference Call Minutes 
July 16, 1999-tribe, disputes, submittals, 
boiler plate 

0117 07/19/99 David Petersen Jack Meyer CD plot files, drawings, specs cd, specs, plans, drawings 

0118 07/19/99 David Petersen Skip Hayes Conference Call Minutes 
July 19, 1999-status of documents, signature 
requirements 

0119 07/16/99 Jay Cederberg Rob Smith Vacuum Pump Sizing medical vacuum pump, size 

0120 07/19/99 Emorie Davis-Bird Skip Hayes Solicitation Advertisement plan holders, request for proposals, rfp 

0121 07/16/99 Dale Burson Emorie Davis-Bird L. A. Olson Contract task order 
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0122 07/21/99 Duane Jeanotte William Old Chief Status of technical assistance technical assistance, -638 contract 
0123 07/21/99 David Petersen Jack Meyer Construction Cost Estimate cost estimate 
0124 07/25/99 Daily Inter Lake  Legal Notice tribal pre-solicitation notice 

0125 07/26/99 David Petersen Skip Hayes Replacement Final Specs specs 
0126 07/26/99 David Petersen Jack Meyer Revised Final Drawings drawings, A6.1, A6.2, E3.3, E5.3 

0127 07/26/99 David Petersen Jack Meyer Final Drawings & Specifications "ES Title page, stamp, signature 

0128 07/27/99 Gary McFarland Rita Langager 
Copy of Blackfeet Tribal 1993 
Construction Tax Ordinance #87 excise tax 

0129 07/30/99 David Petersen Skip Hayes Replacement Final Specifications specs, 02511, 02668, 02669 

0130 07/30/99 Gary McFarland ES 
Final backcheck comments on 
electrical jim crawford, comments 

0131 07/28/99 David Petersen Jack Meyer Final responses on review comments responses, comments 

0132 07/23/99 Skip Hayes Record 
Conference Call w/Tribal Project 
Manager 

pre-solicitation, clauses, model contract, 93-
638 

0133 07/30/99 Skip Hayes Record 
Conference Call w/Tribal Project 
Manager schedule, plans 

0134 08/02/99 David Petersen Jack Meyer Monthly Progress Report Jul-99 
0135 08/16/99 ES Contracting L.A.Olson Contract Modification #1 Contract, modification 
0136 08/24/99 Gary McFarland ES Request for Award of Option option, project officer change 

0137 08/25/99 Lisa Racine Skip Hayes 
Cultural Committee request for 
details mosaic tile, wainscoting, etching, patterns 

0138 09/01/99 David Petersen Skip Hayes Addendum #2 
narrative; sketches CX-1, LX-1 & 2, AX-2; 
Revised drawings A7.2 thru A7.5 

0139 09/02/99 Rob Smith Skip Hayes Cultural Committee comments 
floor patterns, restroom designs, sub-waiting 
room floor pattern, David "ignoring" them 

0140 09/08/99 Dale Burson Skip Hayes Project Officer Appointment project officer 

0141 09/08/99 Dale Burson L.A.Olson 
Change of designated Project 
Officer project officer 
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0142 09/09/99 David Petersen Skip Hayes Addendum #3 clarification to various specs & drawings 

0143 09/16/99 David Petersen Skip Hayes Exterior perspective rendering color rendering 

0144 09/17/99 David Petersen Skip Hayes Interior finish boards (5) interior finish board 

0145 08/16/99 William Old Chief  
Tribal Solicitation Package to 
Prospective Bidders offerors, solicitation, instructions, bid 

0146 09/28/99 Skip Hayes Emorie Davis-Bird Meeting notification 
technical evaluation, proposals, technical 
assistance, 638 Proposal  

0147 10/28/99 Jerry Black 
S & H 
Construction Buy Indian Determination Buy Indian 

0148 11/10/99 Skip Hayes David Petersen Attendance at Tribe's Pre-con Pre-con, NTP 

0149 11/19/99 Skip Hayes Emorie Davis-Bird Buy Indian Policy Buy Indian 
0150 11/10/99 Todd Rydquist Skip Hayes Med Records loading calcs medical records 

0151 11/12/99 Dale Burson Skip Hayes Contract & Payment info 
PL 93-638 Contract, payment schedule, finance 
instructions 

0152 11/24/99 David Petersen Gary McFarland Web page pricing web page, home page 
0153 10/20/99 Blackfeet Tribe  Construction Contract construction contract w/S & H Construction 
0154  Blackfeet Tribe  Contract budget budget, -638 contract 

0155 11/16/99 Blackfeet Tribe  Pre-construction Conference agenda pre-con, agenda 

0156 12/22/99 Skip Hayes Emorie Davis-Bird Meeting notification construction coordination 

0157 12/06/99 
S & H 
Construction David Petersen 

Increased costs associated with 
RFI's #1 & #2, Clarification #1 overhead doors, ductwork insulation, ductwork 

0158 12/13/99 David Petersen 
S & H 
Construction Proposed Change Order 

change order #1, clarification #1, overhead 
doors, ductwork insulation, ductwork 

0159 12/22/99 David Petersen 
S & H 
Construction Proposed Change Order 

change order #1, clarification #1, overhead 
doors, ductwork insulation, ductwork 
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0160 12/23/99 
Central Plumbing & 
Heating 

S & H 
Construction Deomlition of Medical Gas Lines cutting & capping, certification 

0161 12/29/99 
S & H 
Construction David Petersen 

Cover letter to Limestone Detailers 
regarding RFI #1a RFI #1a, coiling door motors 

0162 12/30/99 
S & H 
Construction David Petersen 

Cover letter to Central Plumbing & 
Heating questions 

demolition, duct work conflicts, medical gas 
piping 

0163 12/30/99 
S & H 
Construction David Petersen Clarification #4a, Floor Mat Logo floor mat logo 

0164 01/03/00 David Petersen Skip Hayes Monthly Progress Report Dec-99 

0165 01/03/00 
S & H 
Construction David Petersen Proposed Change Order 

change order #3, clarification #2, door 
deletions, hardware change, costs 

0166 01/05/00 David Petersen 
S & H 
Construction Proposed Change Order 

change order #3, clarification #2, door 
deletions, hardware change, savings 

0167 01/07/00 David Petersen Record Trip Report 

1/4/00 - submittal progress, site meetings, 
helistop, storage building, medical equipment, 
structure under medical records, construction 
schedule, press release, change orders, entry 
mat logo 

0168 01/11/00 
S & H 
Construction Emorie Davis-Bird Schedule construction schedule 

0169 01/13/00 
Central Plumbing & 
Heating 

S & H 
Construction 

Medical Gas Systems Testing - also 
filed w/Submittal-29 medical gas piping, testing 

0170 01/20/00 Duane Jeanotte Dale Burson Transfer of funds to Tribe transfer of undistributed funds to Tribe 

0171 01/21/00 David Petersen 
S & H 
Construction Intercom System (at doors) locate rough-in 

0172 01/19/00 Dale Burson David Petersen 
Draft Change Order for Helistop 
Design 

draft change order, delivery order, helistop 
design, notice to proceed 

0173 01/21/00 Skip Hayes Emorie Davis-Bird Helistop Design helistop design, submittals, elevator 
0174 01/25/00 David Petersen Skip Hayes Elevator/Location elevator data, elevator orientation 
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0175 02/01/00 David Petersen Record Trip Report 

1/27/00 - stud/duct conflict, door frame 
installation, duct transition, window frames, 
metal studs, sealant, emergency egress, tero, 
submittal review, structural drawings, aluminum 
door hardware, plastic laminate cabinets 

0176 02/01/00 Jay Cederberg Record Trip Report - Plumbing/HVAC 

1/27/00 - ductwork, airflow openings, relief air 
duct, pipe chase, PVC piping in return air 
plenum space, hole in beam 

0177 01/28/00 Dale Burson Skip Hayes RE: Transfer of Funds to Tribe transfer of undistributed funds to Tribe 

0178 01/28/00 
S & H 
Construction Subcontractors TERO register, business license 

0179 02/01/00 David Petersen Skip Hayes Monthly Progress Report Jan-00 

0180 02/03/00 Skip Hayes Dale Burson 
Legal Opinion Regarding Transfer of 
Funds to Tribe 

transfer of undistributed funds to Tribe, legal 
opinion 

0181 02/02/00 Tom Brennan Skip Hayes 
Sketch of Med Records shelving 
layout med records, shelving 

0182 02/03/00 David Petersen Skip Hayes Proposed Courtyard Fence Changes courtyard fence 

0183 02/04/00 Skip Hayes David Petersen Proposed Courtyard Fence Changes courtyard fence 
0184 01/11/00 William Old Chief Duane Jeanotte Request remaining $3 million advance payment, 638 contract 

0185 02/03/00 Jay A. Swope Duane Jeanotte 

Permissibility of Accelerating Final 
Advance Payment for the Blackfeet 
Community Hospital Expansion & 
Renovation Project, Contract No. 
102-00-0001 legal opinion, advance payment, 638 contract 

0186 02/07/00 Ken Harper George Allen 

Engineering Services Agreement to 
amend Advance Payment Schedule 
with Blackfeet Tribe legal opinion, advance payment 

0187 02/04/00 Dale Burson George Allen 
Tribal Meeting Minutes of October 
11, 1999 

advance payment, area director, deputy area 
director, project funding 
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0188 02/08/00 Emorie Davis-Bird David Petersen Trip Report - Electrical 
3 Feb 00 - undercabinet lights, blocking, as-
builts, telephone/data cabling 

0189 02/14/00 Dale Burson Skip Hayes L.A.Olson Invoice invoice, January 2000 

0190 01/24/00 Dale Burson Skip Hayes 
L.A.Olson Proposal for Helistop 
Design helistop, proposal 

0191 02/14/00 
S & H 
Construction Emorie Davis-Bird Schedule construction schedule 

0192 02/17/00 Emorie Davis-Bird Skip Hayes Trip Report 

1/27/00 & 2/7/00 - David Petersen's trip report 
refers to document number 0175 and Allen 
Meador's trip report refers to document number 
0188 above 

0193 02/08/00 Dale Burson Duane Jeanotte 

Advance Payment for the Blackfeet 
Community Hospital Expansion & 
Renovation Project, Contract No. 
102-00-0001 legal opinion, advance payment, 638 contract 

0194 02/22/00 Emorie Davis-Bird Skip Hayes 
Monthly Construction Meeting 
Notice meeting notice 

0195 02/25/00 Skip Hayes Rob Smith 
Gypsum Board & National Electrical 
Code info 

gypsum board, electrical box installation, 
electrical device installation 

0196 02/25/00 
Devoe's Builders 
Service 

S & H 
Construction James Hardie gypsum board installation, GA-600 

0197 02/25/00 
James Hardy 
Gypsum Skip Hayes 

UL Listing & GA-600 wall panel 
descriptions gypsum board, wall panel details, UL approval 

0198 02/25/00 David Petersen Emorie Davis-Bird Trip Report 

23/24 Feb 00 - Expanded metal, gypsum 
board, electrical boxes, sound booth ramp, 
temporary egress, exits, submittals, plywood 
flooring 

0199 02/25/00 David Petersen Emorie Davis-Bird Proposed Change Order RFI 16, Submittal 26 

0200 02/28/00 David Petersen Rob Smith Transmittal 
door samples, handrail samples, corner guard 
samples 
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0201 02/28/00 David Petersen Skip Hayes drawing for newspaper article drawing, pr 

0202 02/28/00 
S & H 
Construction L.A.Olson Proposed Change Order Additional Eye Wash Fixtures-RFI 31 

0203 02/28/00 
S & H 
Construction L.A.Olson Proposed Change Order 

change order #2, operators and labels on 
coiling doors 

0204 02/28/00 
S & H 
Construction L.A.Olson Proposed Change Order Replace PVC pipe w/ cast iron 

0205 03/01/00 
S & H 
Construction L.A.Olson Proposed Substitution James Hardy gypsum board 

0206 03/01/00 David Petersen Skip Hayes Monthly Progress Report Feb-00 

0207 02/29/00 
S & H 
Construction L.A.Olson 

Additional money for installation of 
second telephone system panel in 
Room #1057 telephone panel, Room #1057 

0208 02/29/00 
S & H 
Construction Blackfeet TERO Need for sheetrock tapers sheetrock tapers 

0209 02/29/00 
S & H 
Construction L.A.Olson Light fixture colors light fixtures, colors 

0210 03/03/00 David Petersen Rob Smith 
Window shade and Aluminum panel 
samples window shade, aluminum panel 

0211 03/14/00 David Petersen 
S & H 
Construction Proposed Change Order Additional View Box in Treatment Room #1042 

0212 03/14/00 David Petersen Record 
Substitution 01-Change of gypsum 
wallboard manufacturer and assembly gypsum, GA-600, UL U465, James Hardie 

0213 03/14/00 
Blackfeet 
Audiology Clinic 

Service Unit 
Director Waiting area in Audiology remove glass block wall 

0214 03/16/00 Jay Cederberg Record Trip Report - Plumbing/HVAC 

16 Mar 00 - pipe chase, new valves, new fuel 
tank location, heating return water tie-in, PVC-
to-cast iron pipe change in plenum, smoke 
damper, dental vacuum control panel, exhaust 
grille 
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0215 03/20/00 David Petersen Rob Smith 
Flooring samples, Acoustical ceiling 
tile samples, Wall covering samples 

flooring samples, acoustical ceiling tile samples, 
wall covering samples 

0216 03/13/00 
Central Plumbing & 
Heating 

S & H 
Construction Med Gas tie-in service disruption, medical gas, certify 

0217 03/21/00 David Petersen 
S & H 
Construction Proposed Change Order cast iron, plenum, PVC, pipe 

0218 03/21/00 David Petersen 
S & H 
Construction Proposed Change Order diffusers, grilles, clarification-05 

0219 03/21/00 David Petersen 
S & H 
Construction Proposed Change Order 

New pipe chases in rooms 1308 & 1313, 
butterfly valves 

0220 03/21/00 David Petersen 
S & H 
Construction Proposed Change Order steam lines, insulate, RFI-16, item 4 

0221 03/22/00 
S & H 
Construction Record Schedule for Sitework sitework, schedule 

0222 03/23/00 Dale Burson Skip Hayes L.A.Olson invoice invoice, February 2000 

0223 03/23/00 Tom Brennan 
Blackfeet Service 
Unit 

Installation of Mobile Storage 
System in Medical Records schedule, sequence, medical records shelving 

0224 03/17/00 
S & H 
Construction David Petersen Vinyl Wall Covering Borders borders, wall cover 

0225 03/22/00 
NTL Engineering & 
Geoscience, Inc. 

S & H 
Construction 

Report of Concrete Compressive 
Strength Test concrete, cylinder, test 

0226 03/26/00 
S & H 
Construction Rob Smith Exterior Construction Sequence exterior, excavation, egress, temporary access 

0227 03/29/00 David Petersen Skip Hayes Proposed Elevator Specifications elevator, specifications, spec 

0228 03/29/00 David Petersen Emorie Davis-Bird Proposed Change Order 
Additional View Box in Treatment Room #1042 
- Part 2 

0229 03/29/00 David Petersen Record Trip Report 27 Mar 00 - general progress 

0230 03/28/00 
S & H 
Construction David Petersen Medical Records Platform Flooring medical records platform, plywood, glue 
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0231 03/29/00 
S & H 
Construction Skip Hayes 

Helistop Preliminary Design 
Comments 

slab, elevation, columns, joists, elevator, 
walkway, wind 

0232 03/30/00 
S & H 
Construction David Petersen Stored Materials Invoices invoices 

0233 03/30/00 Rob Smith Record 
Punch List for Phase 1 - also see 
#0234 

doors, window, welding, light fixtures, view 
boxes, coiling door, wall, vinyl, flooring, air 
balancing 

0234 04/05/00 
S & H 
Construction L.A.Olson 

Phase 1Contractor's Punch List - 
also see #0233 

doors, window, welding, light fixtures, view 
boxes, coiling door, wall, vinyl wall covering, air 
balancing 

0235 04/06/00 David Petersen Skip Hayes Door Closer Information 
door closer, regular arm, parallel arm, Norton, 
LCN 

0236 04/06/00 Tom Brennan Skip Hayes Sketch of Med Records Area work counter, shelving 

0237 03/30/00 Western Door 
S & H 
Construction Status of Doors - also see #0238 

stile & rail doors, windows, exit devices, 
aluminum door 

0238 04/06/00 David Petersen 
S & H 
Construction 

Miscellaneous Door Issues - also 
see #0237 

stile & rail doors, windows, exit devices, 
aluminum door 

0239 04/07/00 David Petersen Skip Hayes 
Contractor Punch List - also see 
#0233, #0234 

doors, window, welding, light fixtures, view 
boxes, coiling door, wall, vinyl, flooring, air 
balancing 

0240 04/03/00 David Petersen Skip Hayes Monthly Progress Report Mar-00 

0241 04/03/00 
S & H 
Construction Skip Hayes 

Early Helistop Review Comments - 
also see #0242, #0243 early review design comments 

0242 04/07/00 David Petersen Skip Hayes 

Responses to Early Helistop Review 
Comments - also see #0241, 
#0243 responses, comments 

0243 04/07/00 Skip Hayes Record 

Combined Early Helistop Comments 
& Responses from Architect - also 
see #0241, #0242 responses, comments 
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0244 04/10/00 Rob Smith Record Expanded Punch List for Phase 1 

doors, window, welding, light fixtures, view 
boxes, coiling door, wall, vinyl wall covering, air 
balancing 

0245 04/10/00 
S & H 
Construction Emorie Davis-Bird Construction Schedule schedule 

0246 04/14/00 David Petersen Skip Hayes Submittal Review Status submittals 

0247 04/20/00 David Petersen 
S & H 
Construction Masonry and Exterior Ceramic Tile pre-faced concrete block, ceramic 

0248 04/21/00 Skip Hayes Record Combined Final Helistop Comments final design comments 
0249 04/18/00 Lisa Vandenbos Kathy Block Financial Report expenditures, quarterly report 
0250 04/25/00 David Petersen Record Trip Report 25 Apr 00 - inspection, phase 1 
0251 04/25/00 Jay Cederberg Record Trip Report - Plumbing/HVAC 25 Apr 00 - inspection, phase 1 
0252 04/26/00 Skip Hayes Dale Burson Financial Report (also see #0249) expenditures, quarterly report 
0253 04/26/00 Skip Hayes Dale Burson L.A.Olson Invoice invoice, March 2000 

0254 04/26/00 David Petersen 
S & H 
Construction Proposed Change Order Sanitary Sewer Relocation (RFI-43) 

0255 04/27/00 Rob Smith Skip Hayes Medical Records Punchlist 
touch-up, adjustment, caulk, doors, cabinets, 
window, ceiling tile, light fixtures, electrical 

0256 04/28/00 David Petersen Skip Hayes Review Comment Response helistop, design comments, backcheck 
0257 04/28/00 Rob Smith Skip Hayes Punchlist Update pharmacy, ent, clinic, medical records 

0258 04/28/00 David Petersen 
S & H 
Construction 

Pre-faced Concrete Masonry Units 
(Glazed CMU) color change 

0259 05/01/00 David Petersen Emorie Davis-Bird Trip Report - Electrical 25 Apr 00 - inspection, phase 1 
0260 05/01/00 David Petersen Skip Hayes Monthly Progress Report Apr-00 

0261 05/01/00 Dale Burson Emorie Davis-Bird Proposed Change Order Relocate Helistop, request for revised budget 

0262 05/02/00 David Petersen Emorie Davis-Bird Proposed Change Order Sanitary Sewer Relocation (RFI-43) Part 2 
0263 05/02/00 David Petersen Skip Hayes Trip Report - Structural 25 Apr 00 - inspection, phase 1 
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0264 05/05/00 David Petersen Emorie Davis-Bird Change Order Change Order #5 

0265 05/05/00 David Petersen Emorie Davis-Bird Proposed Change Order Insulate Steam Lines, RFI-16, item 4 

0266 05/08/00 David Petersen Emorie Davis-Bird Proposed Change Order Reroute Existing Electrical Lines (RFI #50) 

0267 05/16/00 David Petersen 
S & H 
Construction Proposed Change Order Storm Sewer Relocation (RFI #43)-Part 5 

0268 05/08/00 
NTL Engineering & 
Geoscience, Inc. 

S & H 
Construction 

Report of Concrete Compressive 
Strength Test concrete, cylinder, test 

0269 05/16/00 Skip Hayes Dale Burson 
ARMS Requisition-Helistop and 
Storage Building funds requisition 

0270 05/16/00 David Petersen 
S & H 
Construction 

Miscellaneous Submittal 
Coordination Issues 

column covers, colored concrete,unit masonry, 
efis, sheet metal flashing & trim, joint sealants, 
wood windows, exterior ceramic tile 

0271 05/12/00 
NTL Engineering & 
Geoscience, Inc. 

S & H 
Construction 

Report of Concrete Compressive 
Strength Test concrete, cylinder, test 

0272 05/18/00 David Petersen Skip Hayes Submittal Review structural steel, contractor not reviewing 

0273 05/18/00 David Petersen Emorie Davis-Bird Change Order #5 typographic error, rfi #16, item 2, item 4 

0274 05/18/00 David Petersen Emorie Davis-Bird Proposed Change Order Air Duct Deletion (RFI #15, Item 1) 

0275 05/18/00 David Petersen Emorie Davis-Bird 
Pending Credits to Construction 
Cost 

clarification #2, clarification #4, clarification 
#4b, clarification #7/submittal #12, clarification 
#8, clarification #12, RFI #5, RFI #01a, 
Submittal #36d, RFI #39 

0276 05/18/00 William Old Chief Dale Burson 
Modification to Budget for Helistop 
Relocation budget, modification,helistop 
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0277 05/22/00 Skip Hayes Dale Burson 
Modification to Budget for Helistop 
Relocation budget, modification,helistop 

0278 05/22/00 Dale Burson Emorie Davis-Bird Modification #1- Helistop Relocation budget, modification,helistop 

0279 05/22/00 David Petersen Emorie Davis-Bird Proposed Change Order 
Glass Block Deletion at ENT (Clarification #12), 
deduct, credit 

0280 05/16/00 David Petersen Record Field Directive 01 - concrete consolidation 
0281 05/23/00 David Petersen Record Field Directive 02 - concrete consolidation 

0282 05/25/00 Dale Burson Emorie Davis-Bird Proposed Change Order 
Add Storage Building, request for revised 
budget 

0283 05/25/00 David Petersen Record Trip Report 25 May 00 - inspection, phase 1 

0284 05/30/00 David Petersen 
S & H 
Construction 

Substitution Request - 
Dampproofing no glass fabric membrane, cost deduct 

0285 05/31/00 David Petersen 
S & H 
Construction 

Deflection Track - follow-up (RE: 
Clarification 13) deflection track 

0286 05/31/00 David Petersen Emorie Davis-Bird Finish Colors colors, interior, exterior 

0287 05/31/00 David Petersen 
S & H 
Construction Exterior Light Fixtures, 1E fixtures, ground mounted, dark bronze 

0288 06/01/00 David Petersen Rob Smith Paging/Intercom System sketch, detail 

0289 06/01/00 David Petersen 
S & H 
Construction 

Substitution Request - 
Dampproofing, Follow-up calculate credit 

0290 05/31/00 Emorie Davis-Bird Dale Burson Modification #1- Helistop Relocation signed mod 
0291 06/01/00 David Petersen Skip Hayes Monthly Progress Report May-00 

0292 06/05/00 David Petersen Rob Smith Sheet Vinyl Flooring "chain" set sheet vinyl samples 

0293 06/06/00 David Petersen 
S & H 
Construction Proposed Change Order 

Follow-up, door & hardware changes per 
clarification #2, cast iron piping at plenum, new 
pipe chases in rooms 1308 & 1313 
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0294 06/06/00 David Petersen Emorie Davis-Bird Proposed Change Order 
Chiller Piping, work done under separate 
contract, NOT RFI #38 

0295 06/08/00 David Petersen Emorie Davis-Bird Proposed Change Order 
Existing Electrical Lines (2nd occurrence), 
underground utilities, private utilities 

0296 06/08/00 David Petersen Gary Grassel Concrete Test Reports 
compressive strength, compaction, density, soil 
tests 

0297 06/09/00 David Petersen Emorie Davis-Bird Submittal Review Follow-up re-submittals required 

0298 06/09/00 David Petersen Emorie Davis-Bird Trip Report - Structural 
7 Jun 00 - reinforcing steel ties & placement, 
voids 

0299 06/12/00 David Petersen Emorie Davis-Bird Proposed Change Order Phase 1 Time and Materials 

0300 06/12/00 David Petersen Gary Grassel 
Report of Concrete Compressive 
Strength Test concrete, cylinder, test 

0301 06/12/00 David Petersen Emorie Davis-Bird Construction Schedule 6/6/00 update 

0302 06/13/00 David Petersen 
S & H 
Construction Confirmation of Submittal Items 

Submittals 05-R2, 09, 14, 15, 23, 31, 37-
R1, 79 "confirmation" requested 

0303 06/14/00 David Petersen Gary Grassel 
Report of Concrete Compressive 
Strength Test concrete, cylinder, test 

0304 06/14/00 Emorie Davis-Bird 
S & H 
Construction Suspension of Work Order gridline 10, north addition dampproofing 

0305 06/14/00 
S & H 
Construction Gary Grassel 

Elevator pit location and Gridline 10 
error alternative, fix, relocation 

0306 06/14/00 CTA David Petersen 

Additional money requested for 
extra time required by contractor 
and subs money, additional work 

0307 06/16/00 David Petersen Dale Burson 
Construction Administration 
Services 

intent to request reimbursement for additional 
design costs 

0308 06/16/00 David Petersen 
S & H 
Construction RFI for Pilaster at Elevator elevator pit wall, gridline 10, submit RFI 



Browning Community Hospital Expansion and Renovation Project 
Correspondence Log 

 Document Date From:  To: Subject Key Word(s) 
 

Page 19 
 

0309 06/19/00 David Petersen Emorie Davis-Bird Pay Application contractor pay request 

0310 06/19/00 David Petersen Emorie Davis-Bird Work Stoppage 
dampproofing, elevator pit, conflict between 
architectural & structural drawings 

0311 06/19/00 David Petersen 
S & H 
Construction Proposed Change Order 

Rooftop Helistop and Elevator, base amount, 
modifications to steel on site 

0312 06/19/00 
S & H 
Construction David Petersen 

Suggestions for missed embedded 
angle iron sketch, pilasters, gridlines 6 & 8 (RFI #58) 

0313 06/20/00 David Petersen Emorie Davis-Bird Pay Application revised #7 

0314 06/20/00 David Petersen 
S & H 
Construction Proposed Change Order 

air separator (RFI 37), remote water cooler 
chillers (RFI 44) 

0315 06/21/00 David Petersen 
S & H 
Construction 

Comments by S & H Construction on 
return of Submittal 45-R1 shop drawing submittals 

0316 06/26/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0317 06/27/00 David Petersen Gary Grassel Open Web Bar Joist Modifications joists J18C, J19C 
0318 06/27/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 

0319 06/27/00 David Petersen 
S & H 
Construction Structural Steel Shop Drawings 

not received final erection/shop drawings for 
Area A 

0320 06/27/00 David Petersen 
S & H 
Construction Concrete Work unacceptable workmanship, quality control 

0321 06/27/00 David Petersen 
S & H 
Construction Upcoming Site Visit time set aside for subcontractor issues 

0322 06/28/00 CTA David Petersen 
Telephone Call from Jim Lake of 
6/28/00 

structural steel solution, long WF beams, 
gridlines C, D3, 11, 12 

0323 06/28/00 David Petersen 
S & H 
Construction Beams that are an incorrect length submit RFI, refer to #0323 

0324 06/28/00 David Petersen 
S & H 
Construction 

Structural Concerns Relating to 
Foundation Work 

rebar, forms, base bolts, blowout, cold joint, 
voids 

0325 06/30/00 David Petersen 
S & H 
Construction Temporary Exit at North Addition life safety, corridor width 
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0326 06/30/00 David Petersen 
S & H 
Construction Submittal 71-R1 received resubmittal, holding at your request 

0327 07/03/00 David Petersen Skip Hayes Monthly Progress Report Jun-00 
0328 06/29/00 David Petersen Record Trip Report 29 Jun 00 - inspection, phase 1 
0329 07/10/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 

0330 07/10/00 David Petersen 
S & H 
Construction Fire Trak (Deflection Track) fastening, safing insulation 

0331 07/14/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0332 07/14/00 Terry Racine Skip Hayes Existing column @ E-4.10 photo, no rebar 

0333 07/14/00 David Petersen Tim Davis 
Color Samples for Exterior Signage 
(Plexiglas & Painted Metal) pylon signs, post signs, respond NLT 7/20/00 

0334 07/17/00 Skip Hayes Dale Burson 

Fax-L.A.Olson Request for 
Additional Contract Administration 
Fees amend fee, helistop, cta 

0335 07/17/00 David Petersen Emorie Davis-Bird Trip Report - Structural 

6 Jul 00 - workmanship, as-built survey, block-
outs, anchor bolts, doorway, reinforcing steel, 
concrete finish, back-filling, pilaster, ledger 
angle, WF beam, open-web steel joist, TS 
column base plates, foundation wall, brace frame 

0336 07/20/00 David Petersen 
S & H 
Construction Structural Bolt Recommendation Hilti bolt 

0337 06/13/00 David Petersen Record Field Directive 03 - Concrete Testing 
0338 06/21/00 David Petersen Record Field Directive 04 - Modification of Structural Steel 
0339 06/26/00 David Petersen Record Field Directive 05 - Installation of Deflection Track 

0340 06/30/00 Emorie Davis-Bird 
S & H 
Construction Notice to Proceed resume work 

0341 07/21/00 Emorie Davis-Bird 
S & H 
Construction Quality Control correct deficiencies, workmanship, apology 

0342 07/24/00 Dale Burson David Petersen 
Construction Contract 
Administration 

helistop, structural engineering, explain 
proposal, liable for delay 
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0343 07/24/00 David Petersen Record Field Directive 06 - Remedial Work for Structural Items 
0344 07/24/00 David Petersen Record Field Directive 07 - Installation of Deflection Track 

0345 07/25/00 David Petersen 
S & H 
Construction Proposed Change Order colored concrete 

0346 07/24/00 Gary McFarland Record PJD, Amendment #1 pjd 

0347 07/26/00 David Petersen 
S & H 
Construction Overhead Coiling Door Operators m107 motor, aesthetics 

0348 07/26/00 David Petersen 
S & H 
Construction RFI-67 Piegan Road Paving 

portions of curb & gutter, redline proposed (see 
RFI-67) 

0349 07/31/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0350 08/01/00 David Petersen Skip Hayes Monthly Progress Report Jul-00 

0351 08/02/00 Skip Hayes Dale Burson 

Fax-L.A.Olson Revised Request for 
Additional Contract Administration 
Fees amend fee, helistop, cta 

0352 08/03/00 David Petersen Record Trip Report 2-3 Aug 00 - inspection, phase 1 

0353 08/07/00 David Petersen 
S & H 
Construction Proposed Change Order Site Utilities 

0354 08/07/00 David Petersen 
S & H 
Construction Submittals for Site Work 

have not received submittals for hot mixed 
asphalt paving (02511) nor Portland cement 
concrete paving (02520) 

0355 08/07/00 David Petersen Rob Smith Follow-up to Meeting Minutes 
3 Jun 00 follow-up, drains in courtyard, 
concrete walls, colored outlet covers 

0356 07/31/00 Emorie Davis-Bird Record Financial Status Report  

0357 08/07/00 David Petersen 
S & H 
Construction 

Transmital-Artwork & Logo for 
Exterior Signs  

0358 08/07/00 David Petersen 
S & H 
Construction Proposed Change Order light fixture GG 

0359 08/07/00 David Petersen Gary Grassel Soila Compaction Density Reports sub-grade nuclear field density reports 

0360 08/08/00 David Petersen 
S & H 
Construction 

Coordination of EIFS and Exterior 
Ceramic Tile adhesive, grout, installation 

0361 08/09/00 Skip Hayes Dale Burson Request for Contract Modification 
LA Olson, helistop construction contract 
administration (cca) 

0362 08/09/00 David Petersen 
S & H 
Construction Gravel Sub-base specifications, MT DOT, MPW 
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0363 08/10/00 Emorie Davis-Bird 
S & H 
Construction 

 - DRAFT - Anchor Bolt Imbed 
Survey specifications 05120, section 1.3 

0364 08/11/00 David Petersen Emorie Davis-Bird Proposed Change Order civil - enclosure for lift station controls 
0365 08/11/00 David Petersen Emorie Davis-Bird Proposed Change Order electrical - enclosure for lift station controls 
0366 08/11/00 Skip Hayes Dale Burson L.A.Olson Invoice April-July 2000 

0367 08/11/00 David Petersen 
S & H 
Construction Braced Frame - Remedial Work column @ a-10 

0368 07/28/00 
S & H 
Construction Emorie Davis-Bird Response to July 21, 2000 letter structural design, supervision, apology 

0369 08/11/00 David Petersen 
S & H 
Construction Remedial Work 

reminder - NO cutting torch, testing IAW 
05120 

0370 08/14/00 David Petersen 
S & H 
Construction Dimensional Discrepancies 

j & k @ gridline 3, too short, provide remedial 
measures within 5 working days 

0371 08/15/00 David Petersen Emorie Davis-Bird Trip Report - Structural 

8 Aug 00 - anchor bolts/studs, footings, embed 
plates, as-builts, open-web steel joist, ledger 
angle, pilaster 

0372 08/15/00 David Petersen 
S & H 
Construction 

Field Modifications for Roof Joists in 
Area A 

modification proposed by WMK, Vulcraft should 
approve 

0373 08/15/00 David Petersen Emorie Davis-Bird Proposed Change Order exterior ceramic tile color change 

0374 08/16/00 
S & H 
Construction Record Survey Sketch 

preliminary sketch of survey data for area b as-
built 

0375 08/21/00 
S & H 
Construction David Petersen Column at existing entryway column cut, recommend new column 

0376 08/21/00 David Petersen 
S & H 
Construction Work by Glacier Electric work not begun, preventing outside work 

0377 08/22/00 David Petersen 
S & H 
Construction Proposed Change Order Canopy "B" extension 

0378 08/22/00 David Petersen 
S & H 
Construction Proposed Change Order Canopy "B" extension 

0379 08/23/00 David Petersen 
S & H 
Construction Dimensional Discrepancies follow-up to 8/14/00 memo 

0380 08/24/00 David Petersen 
S & H 
Construction RE:  Submittals 37 & 37-R1 

Overhead coiling doors (08331), motor 
operators, not approved to date 

0381 08/24/00 David Petersen Gary Grassel Report of Concrete Compressive concrete, cylinder, test 
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Strength Test 

0382 08/24/00 Jay Cederberg Record Trip Report - Plumbing/HVAC 

area a crawlspace egress head room, area a 
return ducts revised locations, location of 
medical vacuum pump, area drains, relief vents, 
test and balance 

0383 08/23/00 David Petersen Record Field Directive 08 - additional steel modifications 

0384 08/28/00 David Petersen 
S & H 
Construction 

Cold Formed Metal Framing 
(05400) 

screw fasteners rather than welding, provide 
manufacturer's recommendations, exterior studs 

0385 08/28/00 David Petersen 
S & H 
Construction Pay Application for August 2000 item #15, item #20 

0386 08/24/00 David Petersen 
S & H 
Construction Foundation Location alignment and square of walls, area b 

0387 08/25/00 
S & H 
Construction David Petersen Certification depth of embedment of expansion anchor bolts 

0388 08/29/00 David Petersen 
S & H 
Construction 

Required Follow-up and/or 
Resubmittal to Submittals 

Submittals 04, 09, 14, 23, 24, 36, 37, 42, 
48, 50, 73, 74, 79, 82, AA, 86, 90, 93, 98 

0389 08/29/00 David Petersen 
S & H 
Construction Potential Change Order follow-up 

0390 08/29/00 David Petersen Record Field Directive 09 - additional steel corrections 

0391 08/31/00 David Petersen 
S & H 
Construction Submittal Follow-up 

submittal 68, wall coverings (09950), borders 
b1- b6 

0392 08/31/00 David Petersen 
S & H 
Construction Potential Change Order canopy "B" extension follow-up (see #0378) 

0393 08/31/00 David Petersen 
S & H 
Construction RE:  Submittals 37 & 37-R1 follow-up - overhead coiling doors (08331) 

0394 08/31/00 Emorie Davis-Bird 
S & H 
Construction Suspension of Work Order exterior stud installation 

0395 08/31/00 David Petersen 
S & H 
Construction RE:  Submittals 37 & 37-R1 follow-up - overhead coiling doors (08331) 

0396 08/31/00 David Petersen 
S & H 
Construction Pay Application for August 2000 item #9 (curb & gutter) 

0397 08/31/00 David Petersen 
S & H 
Construction 

cold Formed Metal Framing 
(05400) - follow-up 

screw stud-to-track, weld other connections 
IAW structural drawings 

0398 09/01/00 David Petersen Skip Hayes Monthly Progress Report Aug-00 
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0399 09/05/00 
S & H 
Construction Record Construction Schedule update 

0400 09/06/00 Rob Smith Record Punchlist ENT, clinic, medical records, pharmacy 
0401 09/06/00 Rob Smith Record Punchlist eye clinic 
0402 09/06/00 Rob Smith Record Punchlist physical  therapy 
0403 09/06/00 Rob Smith Record Punchlist women's health 
0404 09/07/00 David Petersen Gary Grassel Field Weld Inspection Report welds 
0405 09/07/00 David Petersen Emorie Davis-Bird Trip Report 5-6 Sep 00 - inspection, phase 1 
0406 

09/08/00 David Petersen 
S & H 
Construction Potential Change Order cast iron piping at plenum - follow-up 

0407 
09/08/00 David Petersen 

S & H 
Construction 

Submittal 92 - Plastic Unit Walkway 
Covers (07815) - Follow-up smaller tube 

0408 
09/07/00 David Petersen 

S & H 
Construction 

Transmital-Artwork & Logo for 
Exterior Signs samples 

0409 
09/08/00 David Petersen 

S & H 
Construction Potential Change Order pipe chase in room #1304 

0410 09/08/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0411 

09/11/00 David Petersen 
S & H 
Construction Hot-mixed Asphalt Paving (02511) prime coat required 

0412 
09/11/00 David Petersen 

S & H 
Construction Submittals 37, 37R-1 & 37R-2 overhead coiling doors (08331) - follow-up 

0413 
09/12/00 David Petersen 

S & H 
Construction Field Quality Control structural steel (05120) 

0414 

09/14/00 David Petersen 
S & H 
Construction 

Submittal 54 - Rough Carpentry - 
Gypsum Sheathing (06100) - follow-
up substrate for EIFS 

0415 
09/14/00 David Petersen 

S & H 
Construction RFI 07 and RFI 24 structural dimensions - follow-up 

0416 09/14/00 David Petersen Gary Grassel Proposed Structural Change area b tube steel beam 75b7 
0417 09/14/00 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0418 

09/15/00 David Petersen 
S & H 
Construction Bond Beam 

original fax from kevin forbes to david 
petersen/gary grassel and backup data from 
david petersen - resulting in RFI X9 

0419 09/18/00 David Petersen Emorie Davis-Bird Trip Report - Structural 07-Sep-00 



Browning Community Hospital Expansion and Renovation Project 
Correspondence Log 

 Document Date From:  To: Subject Key Word(s) 
 

Page 25 
 

0420 
09/19/00 David Petersen 

S & H 
Construction Field Quality Control structural steel (05120) follow-up 

0421 
09/19/00 David Petersen 

S & H 
Construction Submittal 24-R2 - Unit Masonry grout colors 

0422 
09/19/00 David Petersen 

S & H 
Construction Submittal 93 ceramic tile 

0423 
09/19/00 David Petersen 

S & H 
Construction West Elevation, 1/A3.2 

informed Jim Lake several months ago, offset 
foundations 

0424 09/19/00 Rob Smith Skip Hayes Paging System Proposal cost estimate 
0425 

09/19/00 David Petersen 
S & H 
Construction 

Submittal 68 - Wall Coverings 
(09950) responsibility for submittal 

0426 
09/19/00 David Petersen 

S & H 
Construction RFI-XB - Bond Beams - Area B presence of bond beams 

0427 
09/19/00 

S & H 
Construction David Petersen RFI-XB - Bond Beams - Area B no horizontal bond beams 

0428 03/29/00 WLC, Inc. Record Certification of Medical Gas System medical gas, certification, test 
0429 09/22/00 CTA David Petersen Glacier Electric Change of Mind service, CT section 
0430 

09/25/00 David Petersen 
S & H 
Construction Submittal-27 - Aluminum Storefront missing record submittal 

0431 
09/25/00 David Petersen 

S & H 
Construction Field Quality Control 

structural steel (05120) - follow-up, inspection 
and testing 

0432 
09/25/00 

S & H 
Construction David Petersen Field Quality Control 

response to structural steel )05120) - follow-
up, inspection and testing 

0433 
09/25/00 David Petersen 

S & H 
Construction Field Quality Control 

structural steel (05120) - follow-up (Part 3), 
inspection and testing 

0434 
09/25/00 David Petersen 

S & H 
Construction Potential Change Order wheel stop deletion (clarification 27) 

0435 

09/28/00 David Petersen 
S & H 
Construction 

Submittal 10-R1 - Acoustical Panel 
Ceilings (09511) - follow-up 

installation is in accordance with returned 
submittal, design intent, comply with ubc 25-2 
installation 

0436 

09/28/00 David Petersen 
S & H 
Construction 

Submittal 80 - EFIS (07421) & 
Submittal 90 - Exterior Ceramic Tile 
(09305) 

have not received confirmation of coordination 
between subcontractors for EFIS and exterior 
ceramic tile - trades must coordinate the 
substrate 
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0437 
09/28/00 David Petersen 

S & H 
Construction 

Submittal 24 - Unit Masonry 
(04810) - Follow-up bull nose trim, glazed facing tile trim 

0438 09/28/00 David Petersen Kevin Anders Concrete Test Reports compressive strength 
0439 

10/02/00 David Petersen 
S & H 
Construction 

submittal 24 - Unit Masonry 
(04810) - additional Follow-up bull nose trim, glazed facing tile trim 

0440 
10/02/00 David Petersen 

S & H 
Construction Proposed Change Order sump pump for the elevator pit 

0441 10/02/00 David Petersen Emorie Davis-Bird Monthly Progress Report Sep-00 
0442 10/02/00 David Petersen Record Potential Change Order log 
0443 10/02/00 David Petersen Emorie Davis-Bird Correspondence from Dean Swank Letter 
0444 10/03/00 David Petersen Emorie Davis-Bird Response to Correspondence from 

Dean Swank 
letter 

0445 10/03/00 Wall Resources Julie Keil Wall Cover Borders status, b-1, b-2, b-5, b-6, digitally print 
0446 10/03/00 David Petersen S & H 

Construction 
submittal 80 - EFIS (07421) & 
Submittal 90 - Exterior Ceramic Tile 
(09305) 

clarification of intent to S & H's response 

0447 10/03/00 David Petersen S & H 
Construction 

Submittal 10-R1 - Acoustical Panel 
Ceilings (09511) - follow-up 

current product data sheet, original intent 

0448 10/03/00 David Petersen Emorie Davis-Bird Trip Report - Structural 27 Sep 00 - recommendations for connection 
of new structural steel to existing structure at 
grids F to H, issue of bond beam  

0449 
10/11/00 David Petersen Record Trip Report 

10-11 Oct 00 - walk through to review "punch 
list" of phase II of interior renovation 

0450 
10/12/00 David Petersen 

S & H 
Construction Potential Change Order insulation of existing piping 

0451 
10/12/00 David Petersen 

S & H 
Construction Potential Change Order secondary electrical service runs 

0452 
10/13/00 David Petersen 

S & H 
Construction Width of Hallway 1331 

less than 60 inches, not per design, request 
variation from Authority Having Jurisdiction 

0453 10/13/00 David Petersen Emorie Davis-Bird Proposed Change Order secondary electrical service lines 
0454 

10/05/00 
Central Plumbing & 
Heating 

S & H 
Construction Certification of Medical Gas System phase 2 medical gas certification report 

0455 
 10/17/00 Skip Hayes Record UBC 2104.3 

 
cold-weatherconstruction, mortor 
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0456 
10/17/00 

S & H 
Construction Skip Hayes Previous email re: Prime Coat asphalt prime coat 

0457 10/17/00 Dennis Randall Skip Hayes Prime Coat Application mdt, montana public works 
0458 10/17/00 David Petersen Dennis Randall Concrete Test Reports compressive strength 
0459 10/17/00 David Petersen Dennis Randall Concrete Test Reports compressive strength 
0460 10/17/00 David Petersen Kevin Anders Concrete Test Reports compressive strength 
0461 10/19/00 David Petersen Dennis Randall Concrete Test Reports compressive strength 
0462 10/19/00 David Petersen Kevin Anders Concrete Test Reports compressive strength 
0463 10/19/00 David Petersen Emorie Davis-Bird Roof Insulation Tech Data firestone tapered insulation 
0464 

10/20/00 Emorie Davis-Bird 
S & H 
Construction Suspension of Work Order roofing on north addition 

0465 
10/20/00 David Petersen 

S & H 
Construction Change Orders status of pending change order issues 

0466 
10/24/00 David Petersen 

S & H 
Construction Structural Steel Testing inspection report - mattingly testing services 

0467 
10/20/00 David Petersen 

S & H 
Construction Submittal 02-R4a steel windows (08510) 

0468 
10/26/00 David Petersen 

S & H 
Construction Submittals 101, 101-R1, 82-R2 

several different products can be used - select 
one specific product 

0469 10/27/00 David Petersen Dennis Randall Concrete Test Reports compressive strength 
0470 

11/01/00 David Petersen Emorie Davis-Bird Change Order #8 

credit for dampproofing reinforcing fabric, 
credit for elimination of entry mat logos (3), 
relocations of pumphouse electrical lines, pump 
control enclosure modifications, "red" color 
change of exterior tile, elevator sump pump, 
secondary electrical service 

0471 10/09/00 David Petersen Dennis Randall Concrete Test Reports compressive strength 
0472 

10/12/00 David Petersen 
S & H 
Construction Door & Hardware Change clarification #2 update 

0473 10/12/00 David Petersen Emorie Davis-Bird Potential Change Order butterfly valves 
0474 

11/01/00 David Petersen 
S & H 
Construction Change Order #8 followup 

0475 11/01/00 David Petersen Skip Hayes Monthly Progress Report Oct-00 
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0476 

11/02/00 David Petersen Record Trip Report 

2 Nov 00 - roof installation, window installation, 
structural, masonry, exterior stairs, interior 
partitions 

0477 11/01/00 David Petersen Record Potential Change Order log 
0478 11/01/00 David Petersen Kevin Anders Concrete Test Reports compressive strength 
0479 

11/06/00 David Petersen 
S & H 
Construction Potential Change Order cast iron piping at plenum - follow-up #2 

0480 
11/06/00 David Petersen 

S & H 
Construction Potential Change Order cast iron piping at plenum - follow-up #3 

0481 11/06/00 David Petersen Emorie Davis-Bird Potential Change Order Site Utilities 
0482 11/06/00 David Petersen Emorie Davis-Bird Potential Change Order culvert extension 
0483 

10/26/00 David Petersen 
S & H 
Construction Submittal 04-R2a floor mats and frames (12690) 

0484 11/07/00 David Petersen Emorie Davis-Bird Trip Report 2 Nov 00 - window installation 
0485 11/07/00 David Petersen Dennis Randall Concrete Test Reports compressive strength 
0486 11/07/00 David Petersen Kevin Anders Concrete Test Reports compressive strength 
0487 11/10/00 David Petersen Kevin Anders Concrete Test Reports compressive strength 
0488 11/10/00 Tom Brennan Skip Hayes Nurse's Station verification of "as-built" space dimensions 
0489 11/13/00 David Petersen Kevin Anders Concrete Test Reports compressive strength 
0490 

11/13/00 David Petersen 
S & H 
Construction Submittal 82 

cspe single ply membrane roofing (07532), 
proposed temporary installation of membrane 
for winter 

0491 
11/08/00 

S & H 
Construction David Petersen Roof Installation temporary installation of roof membrane 

0492 
11/16/00 David Petersen 

S & H 
Construction 

Required Follow-up and/or 
Resubmittal to Submittals 

submittals 03, 04, 23, 24, 37, 48, 50, 68, 
73, 74, 82, AA, 90, 93, 98 

0493 
11/17/00 David Petersen Dennis Randall Concrete Test Reports 

compressive strength, compaction, density, soil 
tests 

0494 
11/17/00 David Petersen Kevin Anders Concrete Test Reports 

compressive strength, compaction, density, soil 
tests 

0495 
11/20/00 David Petersen 

S & H 
Construction Submittal 37-R3a overhead coiling doors (08331) 

0496 
11/21/00 David Petersen Skip Hayes Proposed "slow down" of work 

 
may need to adjust cca services accordingly 
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0497 
12/01/00 David Petersen Record Trip Report 

29-30 Nov 00 - roof, helistop/elevator, 
windows, sheathing, interior 

0498 
12/04/00 Gary McFarland Record FAR Clauses 

Use & possession prior to completion, warranty 
of construction 

0499 12/04/00 David Petersen Kevin Anders Concrete Test Reports compressive strength 
0500 12/05/00 David Petersen Skip Hayes Monthly Progress Report Nov-00 
0501 

12/11/00 David Petersen 
S & H 
Construction Proposed Change Order canopy "B" extension (follow-up) 

0502 
12/21/00 David Petersen 

S & H 
Construction Proposed Change Order canopy "B" extension (follow-up) 

0503 

12/21/00 David Petersen Record Trip Report  

18 Dec 00 - roof, two-hour rated firewalls, 
one-hour fire/smoke wall, gypsum board 
partitions, exterior sheathing, casework, canopy 
and pavilion steel 

0504 
12/27/00 David Petersen Skip Hayes Construction Schedule 

completion date later than established by 
change order 

0505 01/05/01 Skip Hayes Dale Burson L.A.Olson Invoice invoice, August - December 2000 
0506 01/08/01 David Petersen Skip Hayes Monthly Progress Report Dec-00 
0507 01/08/01 David Petersen Skip Hayes Trip Report - Electrical visit of 1/5/01 
0508 01/08/01 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0509 

01/12/01 David Petersen 
S & H 
Construction Potential Change Order 

credit for deletion of conduit for 
speaker/intercom system 

0510 
01/16/01 

S & H 
Construction David Petersen Canopy B 

review requested by contraction officer (see 
#0501, #0502) 

0511 01/17/01 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0512 01/17/01 David Petersen Dennis Randall Nuclear Field Density Tests subgrade, base course, asphalt 
0513 

01/15/01 
S & H 
Construction David Petersen Radiation Shielding in Dental Area will install as directed under protest 

0514 
01/18/01 David Petersen Emorie Davis-Bird 

Correspondence from S & H 
Construction canopy b, review by contracting officer 

0515 01/18/01 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0516 

01/25/01 David Petersen 
S & H 
Construction Proposed Change Order 

 
 
dental air flow - clarification 26 
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0517 
01/26/01 

S & H 
Construction Emorie Davis-Bird 

Clarification 21b, Radiation 
Shielding in the Dental Area 

reference #0513, request tribal project 
officer's decision 

0518 
01/30/01 

S & H 
Construction Emorie Davis-Bird 

Clarification 21b, Radiation 
Shielding in the Dental Area 

reference #0513, #0517, request tribal 
project officer's decision, citation of case law 

0519 02/01/01 David Petersen Kevin Anders Structural Steel Testing field welding of canopies 
0520 

02/01/01 David Petersen Skip Hayes Trip Report 

30-31 Jan 01 - entry canopies, fire walls, 
crawlspace-area a, windows, borrowed light 
locations, roof, change order #09, construction 
schedule 

0521 02/01/01 David Petersen Skip Hayes Monthly Progress Report Jan-01 
0522 

02/05/01 David Petersen 
S & H 
Construction Potential Change Order log 

0523 

02/09/01 Emorie Davis-Bird 
S & H 
Construction Plan & Spec Interpretation 

reference #0513, #0517, #0518, 
independent interpretation, project officer's 
decision 

0524 02/12/01 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0525 02/12/01 David Petersen Gary Grassel Concrete Test Reports compressive strength 
0526 

02/12/01 David Petersen 
S & H 
Construction Proposed Change Order roofing substrate, submittal 82 

0527 
02/12/01 David Petersen 

S & H 
Construction Concrete Test Reports 

column - SW column area b, cylinders 7405-x, 
air entrainment 

0528 03/01/01 David Petersen Skip Hayes Monthly Progress Report Feb-01 
0529 

03/01/01 David Petersen 
S & H 
Construction 

Overhead Coiling Doors - Motor 
Operators 

reference change orders 02 & 08; RFI's 01, 
01a, & 05; Submittals 37 thru 37-R5 

0530 

03/01/01 David Petersen Emorie Davis-Bird Trip Report 

26-27 Feb 01 - roof expansion joint, elevator 
vestibule walls, exterior ceramic tiles, EFIS, 
steel windows, exterior glass-fiber & gypsum 
board joints, lead-lined gypsum board, conduit 
penetrations, screw fasteners, jam extensions, 
coiling-door nameplates  

0531 
03/02/01 David Petersen 

S & H 
Construction 

overhead Coiling Doors - Motor 
Operators follow-up 

0532 
03/02/01 David Petersen 

S & H 
Construction 

Submittal Follow-up and/or 
Resubmittal 

outstanding submittal items - #04, #37, #50, 
#68, #AA, #86, #90, spec #02832 
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0533 
03/14/01 David Petersen 

S & H 
Construction Proposed Change Order canopy "B" extension (follow-up) 

0534 
03/14/01 David Petersen 

S & H 
Construction Proposed Change Order painting revisions in urgent care 

0535 
03/14/01 David Petersen 

S & H 
Construction Proposed Change Order r.o.water and acid waste pipe in dental 

0536 
03/19/01 David Petersen 

S & H 
Construction Proposed Change Order painting in urgent care, follow-up 

0537 
03/20/01 David Petersen 

S & H 
Construction Proposed Change Order canopy "b" extension (follow-up) 

0538 
03/21/01 David Petersen 

S & H 
Construction Concerns with Change Order Items 

no more work will be done without signed 
change order 

0539 
03/14/01 

S & H 
Construction David Petersen Painting Revisions clarification 34 

0540 
03/14/01 

S & H 
Construction David Petersen R.O. (softened) Water in Dental 

proposed change order - r.o. water and acid 
waste pipe in dental 

0541 
03/19/01 

S & H 
Construction David Petersen Concerns with Change Order Items 

RFI 39a - no more work will be done without 
signed change order 

0542 
03/19/01 

S & H 
Construction David Petersen Overhead Coiling Doors 

doors won't be ordered without signed change 
order 

0543 03/26/01 Skip Hayes Dale Burson L.A.Olson Invoice invoice, January - February 2001 
0544 

03/30/01 David Petersen Emorie Davis-Bird Trip Report 

28-29 Mar 01 - roof, helistop walkway barrel 
vault too short, masonry, tiles, rust on bottom 
channels and doorframes, electrical boxes 

0545 03/30/01 David Petersen Emorie Davis-Bird Trip Report - Electrical 27 Mar 01 - conduit, boxes, blocking 
0546 

03/30/01 Rob Smith Record Punchlist 
ent, clinic, medical records, pharmacy, women's 
clinic, physical therapy 

0547 
03/30/01 

S & H 
Construction Record Construction Schedule construction schedule 

0548 04/02/01 David Petersen Skip Hayes Monthly Progress Report Mar-01 
0549 

04/03/01 David Petersen Emorie Davis-Bird Pending Change Orders 

clarifications #02a, #22, #25, #30, #35; rfi 
#21, #37, #39, #44, #61, #68, #75, 
addendum #03/spec #08331/submittal/#37-
r6/Change Order #8, per ihs coordination, time 
& material 
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0550 

04/04/01 Jay Cederberg Emorie Davis-Bird Trip Report - Mechanical 

28-29 Mar 01 - roof drains, pipe hangers, 
cleanout boots, steam supply, gas turrets, ice 
machine water supply, dental air/vac remote 
control, dental air compressor air supply, 
humidifier condensate return line 

0551 

04/04/01 Kevin Anders Emorie Davis-Bird Trip Report - Structural 

28 Mar 01 - nurse's station soffit support, 
mechanical duct support, helistop walkway 
discrepancy, south addition floor slab crack, 
won-door support angle 

0552 
04/03/01 

S & H 
Construction David Petersen Pricing for Room #1315 changes romm #1315, clarification 22, clarification 35 

0553 
04/13/01 

S & H 
Construction David Petersen Light fixtures in Room #1509 proposed change order - "c-2" fixtures 

0554 04/26/01 David Petersen Emorie Davis-Bird Trip Report - Civil 18 Apr 01 - storm drain inlet elevations 
0555 

04/27/01 Jay Cederberg Emorie Davis-Bird Trip Report - Mechanical 

25 Apr 01 - acid waste pipe, duct(s), duct 
insulation, copper exhaust line, steel vent lines, 
pvc vent lines, smoke/fire dampers, fresh air 
intake 

0556 04/27/01 Tom Brennan Skip Hayes Nurse's Station sketch of layout, electrical entrances 
0557 05/01/01 David Petersen Skip Hayes Monthly Progress Report Apr-01 
0558 

05/01/01 David Petersen Emorie Davis-Bird Trip Report 

lavatory wall rm #1548, exam lights rm 
#1570/1578, irregular EFIS joints, irregular 
CMU joints, chipped precast masonry sill units, 
point lines not straight, duct layout changes 

0559 
05/01/01 David Petersen 

S & H 
Construction Proposed Change Order relocation of existing roof drain 

0560 05/03/01 David Petersen Skip Hayes Sketches roof expansion joints 
0561 05/14/01 Rob Smith Skip Hayes Sketch location of previously-missing manhole 
0562 

05/15/01 David Petersen 
S & H 
Construction Proposed Change Order rework of temperature controls 

0563 
05/15/01 David Petersen 

S & H 
Construction Proposed Change Order manhole and inlet elevation changes 

0564 

05/18/01 David Petersen Emorie Davis-Bird Project Closeout 

deliverables required from contractor when 
intent is forowner to receive "beneficial 
occupancy" 
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0565 
05/22/01 David Petersen 

S & H 
Construction Proposed Change Order wing walls at rooftop walkway (clarification 49) 

0566 
05/22/01 David Petersen 

S & H 
Construction Proposed Change Order change to EIFS at area b roof 

0567 
05/22/01 Skip Hayes Dale Burson 

Fax-Requisition for Delivery Order 
Modification requisition 

0568 
05/23/01 David Petersen 

S & H 
Construction Proposed Change Order wing walls at ambulance garage 

0569 05/23/01 Dale Burson David Petersen Request for Proposal rfp to extend cca services 
0570 06/01/01 David Petersen Skip Hayes Monthly Progress Report May-01 
0571 

06/05/01 Skip Hayes Dale Burson 
Fax-Storage Building Acceptance 
Letter storage building/garage inspection, acceptance 

0572 
06/05/01 Dale Burson Emorie Davis-Bird 

Government Acceptance of Storage 
Building storage building/garage inspection, acceptance 

0573 

06/11/01 David Petersen Emorie Davis-Bird Trip Report 

6-7 Jun 01 - coiling door labels, steel pipe 
column, door bottom gap, finish flooring, 
gypsum wallboard, base, cabinet filler panel, 
shelving, sink trap, corner guards, tile walls, 
toilet tissue dispenser, sealant, room finishes, 
door types, fire extinguisher cabinet, floor slab 
cracks, gypsum board ceiling, insullation damp, 
water infiltration, doorframe rust, sprinkler pipes 
in skylights, ductwork joint compound, bullnose 
sill pieces, glazed cmu out of plane, missing red 
sill pieces, sealant joints at windows, roof drain, 
chain link fence, overflow drains, eifs bubble, 
different curb profiles, curb alignment light pole 
bases 

0574 
06/12/01 

Central Plumbing & 
Heating Rob Smith Certification of Medical Gas System 

certification of medical vacuum puimp & alarm 
required, outside of scope of agreement 

0575 

05/14/01 
S & H 
Construction David Petersen Irrigation System Meter Manhole no detail 

0576 
06/20/01 

S & H 
Construction Rob Smith Phones/Flashing 

email, no intent to install flashing, penthouse 
telephone line 
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0577 
06/25/01 David Petersen 

S & H 
Construction Proposed Change Order Rework of Temperature controls, revised 

0578 
06/25/01 Emorie Davis-Bird 

S & H 
Construction Suspension of Work 

window/door flashing not installed, sealant not 
approved 

0579 
06/26/01 David Petersen 

S & H 
Construction Submittals #108-R1,  #108-R2a joint sealants (07920) 

0580 
06/26/01 David Petersen 

S & H 
Construction Submittals #108-R1,  #108-R2a joint sealants (07920) followup 

0581 
06/27/01 

S & H 
Construction David Petersen Costs for Change Order tile 

0582 

06/28/01 David Petersen Emorie Davis-Bird Trip Report 

28 Jun 01 - previously identified items not 
addressed, EIFS accent band, louvers, 
skylights, masonry, burnished sills, sealant 
joints, block alignment, sill returns, windows, 
flooring edge transitions, aluminum storefront, 
roof expansion joints, door 1559-1 

0583 07/02/01 David Petersen Skip Hayes Monthly Progress Report Jun-01 
0584 

07/02/01 Jay Cederberg Emorie Davis-Bird Trip Report - Mechanical 
6 Jun 01 - chiller started, air handlers 
operating, med vac pump, ducts, air leak 

0585 
07/02/01 Jay Cederberg Emorie Davis-Bird Trip Report - Mechanical 

28 Jun 01 - mechanical room/courtyard, north 
addition, ambulance garage 

0586 
07/02/01 

S & H 
Construction Emorie Davis-Bird Landscaping Warranty inadequate city water supply 

0587 06/26/01 BRC Harris Record Installation Verification nurse station 
0588 

07/12/01 
S & H 
Construction David Petersen Certification of Medical Gas System scope of work 

0589 

07/20/01 David Petersen Emorie Davis-Bird Trip Report 

17-18 July 01 - previously identified items not 
addressed, area wells, coiling door labels, 
cabinet drawer slides, cabinet drawer 
construction, EIFS expansion joints/finish 
coat/base coat, holes in masonry mortor, repairs 
to precast sills, extinguisher cabinet, handrails, 
dors, protective blanket hooks, elevator hoitway 
frame finish, shower hand piece & bracket, nurse 
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call pull-station, roof flashing, EIFS backer rod, 
foundation reveal, lintel tubes, safety net, intake 
hood, courtyard metal gate finish, windows, trim 
ring, siesmic struts, remove threshold, 
storefronts, wall soffit, symmetry, asthetics, 
duct layout 

0590 
07/19/01 

S & H 
Construction Record Construction Schedule current construction schedule 

0591 
07/24/01 David Petersen 

S & H 
Construction Proposed Change Order tile changes, helistop exterior 

0592 
07/24/01 David Petersen 

S & H 
Construction Proposed Change Order nitrogen dioxide sensor (clarification 57) 

0593 
07/26/01 David Petersen 

S & H 
Construction Proposed Change Order 

isolation room controls (clarifications 29, 
29a/amendment a) 

0594 
07/30/01 David Petersen 

S & H 
Construction Proposed Change Order medical vacuum alarm (clarification 40d) 

0595 
08/02/01 David Petersen 

S & H 
Construction Proposed Change Order 

nitrogen dioxide sensor (clarification 57) - 
follow-up 

0596 
08/02/01 David Petersen 

S & H 
Construction Overhead Coiling Door Labels 

ul label placement, trip report 010718, 
010607, et al 

0597 
08/02/01 David Petersen 

S & H 
Construction Helistop Chain Link Safety Net 

does not conform to plans & specs, trip report 
010718, et al 

0598 08/02/01 David Petersen Record Potential Change Order Log potential change order 
0599 08/02/01 David Petersen Skip Hayes Monthly Progress Report Jul-01 
0600 

08/06/01 Bruce Chelikowsky Area Director 
Congressional Approval to Exceed 
$1M Limit medicare/medicaid renovation, expansion 

0601 08/14/01 Skip Hayes Dale Burson L.A.Olson Invoice invoice, May 1-15, 2001 
0602 08/14/01 Rob Smith Skip Hayes Circuit Setter Data preliminary hydronic balance data 
0603 

08/20/01 David Petersen 
S & H 
Construction 

helistop Chain Link Safety Net (Trip 
Report 010718 et al) radius corners 

0604 
08/20/01 David Petersen 

S & H 
Construction 

Overhead Coiling Door Labels (Trip 
Reports 010818, 010607, et al) labels to be on inconspicuous surfaces 

0605 
08/21/01 David Petersen 

S & H 
Construction Proposed Change Order lay-in ceilings at #1403 and #1507 

0606 08/21/01 David Petersen S & H Landscaping Maintenance Agreement not as discussed, 3/4-inch washed rock 
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Construction 
0607 

08/21/01 David Petersen 
S & H 
Construction Mark-up On Change Orders 

contractor not allowed profit on subcontractor's 
profit, bond costs included when size of change 
warrants 

0608 
08/21/01 David Petersen 

S & H 
Construction Proposed Change Order rework of temperature controls, revised 

0609 
08/21/01 David Petersen 

S & H 
Construction Proposed Change Order Exhaust fans per rfi 88 

0610 
08/21/01 Rob Smith Record Punchlist 

ent, clinic, medical records, pharmacy, women's 
health, physical therapy 

0611 
08/21/01 David Petersen 

S & H 
Construction Proposed Change Order 

isolation room controls (clarifications 29, 
29a/amendment a) 

0612 
08/22/01 

S & H 
Construction L.A.Olson Complaint 

obscure and unusual clauses, change order 
process 

0613 
08/24/01 Rob Smith 

S & H 
Construction Paving to Treatment Center (sketch) paving, patch 

0614 
08/28/01 Rob Smith Skip Hayes Fax - ASTM C744-95 

standard specification for prefaced concrete 
and calcium silicate masonry units 

0615 
08/31/01 Rob Smith Skip Hayes 

Fax - Cost Breakdown for Additional 
Paving from S & H Construction cost breakdown, paving 

0616 
08/31/01 Rob Smith Skip Hayes 

Fax - PCDA P1-92 Touch-up Painting 
and Damage 

painting and decorating contractors of america 
standard 

0617 

08/28/01 David Petersen Emorie Davis-Bird Trip Report 

22-23 Aug 01 - cabinet drawer bottoms, 
masonry remedial work, exit device screw 
covers, floor finish offsets not yet addressed, 
weeds in topsoil, flagpole, paring sign pipes, 
colored stamped concrete, courtyard gate, 
curbs, canopy columns, door gaps, door labels, 
resilient base, counter edges, wood backing, 
paint finish, sprinkler heads, repair finish door, 
ductwork, storefront sealant, walkway cover, 
safety net EIFS 

0618 

08/28/01 David Petersen Emorie Davis-Bird Trip Report - Mechanical 

22-23 Aug 01-certify med gas system, 
humidifiers, pressure controller, nitrogen dioxide 
detector, damper, water chiller fins, duct drain 
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0619 09/04/01 David Petersen Skip Hayes Monthly Progress Report Aug-01 
0620 

09/04/01 David Petersen Emorie Davis-Bird Trip Report - Civil 

16 Aug 01 - curb profile, paving, base gravel, 
gutter, hairline cracks, curb inlet location, 
waterline valve box 

0621 
09/05/01 David Petersen 

S & H 
Construction 

Claim for Certification of Medical 
Gas Alarm submit as dispute, specs 

0622 09/07/01 Retro Tek David Petersen Sealant Adhered to Finish sealant, eifs, base coat, finish coat 
0623 

09/12/01 Skip Hayes Dale Burson 
Fax-Requisition for Delivery Order 
Modification Fax-Requisition for Delivery Order Modification 

0624 
09/18/01 Rob Smith Skip Hayes 

Existing and Proposed Expansion 
Joint Detail expansion joint detail, sketch 

0625 
09/18/01 Rob Smith Skip Hayes 

Proposed Expansion Joint Detail - 
Revised expansion joint detail, sketch 

0626 09/18/01 Skip Hayes David Petersen Proposed Expansion Joint Detail expansion joint detail, sketch 
0627 

09/13/01 
S & H 
Construction David Petersen Segmented Retaining Wall provide drawing 

0628 
09/13/01 

S & H 
Construction David Petersen Construction Schedule current construction schedule 

0629 
09/14/01 Anderson Steel 

S & H 
Construction Galvanized Bear and Fish Gate galvanizing, distortion, astm 

0630 
09/19/01 

S & H 
Construction David Petersen Time Extension 

submittal process, rfi's, mechanical changes, 
heliport exit, structural steel 

0631 
09/26/01 David Petersen 

S & H 
Construction Follow-up to Trip Reports unfinished items relating to codes in area a 

0632 
09/27/01 David Petersen 

S & H 
Construction Proposed Change Order 

relocate existing roof drain (extend existing roof 
overflow drain to an outside wall) - follow-up 

0633 
09/27/01 Western Door 

S & H 
Construction Interim Retrofit to Door 1558-1 replacement door slabs, "t" astragals, smoke 

0634 
09/28/01 David Petersen 

S & H 
Construction Proposed Change Order 

relocate existing roof drain (extend existing roof 
overflow drain to an outside wall) - follow-up 

0635 
09/28/01 David Petersen 

S & H 
Construction Proposed Change Order 

isolation room controls (clarifications 29, 
29a/amendment a) - follow-up 2 

0636 

09/28/01 David Petersen 
S & H 
Construction 

Nitrogen Dioxide Sensor 
(Clarification 57) 

follow-up 2, no material and labor breakdown, 
why additional labor when other sensor was 
never installed 
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0637 
09/28/01 

S & H 
Construction Gary McFarland Smoke and Fire Door Decision nfpa 80, 1/8" clearance 

0638 
10/01/01 David Petersen 

S & H 
Construction Test and Balance still no draft test and balance (tab) report 

0639 
10/01/01 David Petersen 

S & H 
Construction Proposed Change Order rework of temperature controls, revised 

0640 10/02/01 David Petersen Record Monthly Progress Report Sep-01 
0641 

10/04/01 David Petersen Emorie Davis-Bird Trip Report 

4 Oct 01 - door fire-rating labels, door fit, 
glazed block w/glass block, astragals, counter 
pulling away from wall (medical records), return 
air grills, finish floor cracks in dental lab, 
vibrating housing for ef-3, ef-4 airflow 
restricted, seams in epdm at expansion joint not 
complete, spring cinquifoil not planted in 
courtyard, cleanup behind fence in courtyard, 
parking lot needs to be cleared of construction 
material/debris 

0642 
10/08/01 David Petersen 

S & H 
Construction Carpet Border C4 

submittal never received, product never 
approved 

0643 
10/09/01 David Petersen Julie Keil 

Custom Carpet Approval - 
Transmittal of 3/30/01 

custom carpet strikeoff approval, background 
carpet color comment 

0644 
10/08/01 

S & H 
Construction L.A.Olson 

Cost Breakdown on Roof Overflow 
Drain cost breakdown 

0645 
10/08/01 

S & H 
Construction L.A.Olson 

Cost Breakdown on CWP-1 Impeller 
Replacement cost breakdown 

0646 
10/10/01 

S & H 
Construction David Petersen Configurations for Exterior Signs sign placement, configuration, orientation 

0647 
10/02/01 Western Door 

S & H 
Construction "S" Labels on Doors "s" labels, exit access, ubc 97 

0648 10/15/01 Mark Olson Skip Hayes Fire Resistive Wall Sections gypsum board thickness, rated wall sections 
0649 

10/16/01 Jay Cederberg 
S & H 
Construction Exhaust Fans replace exhaust fans, ef-3, ef-4, ef-5, ef-6 

0650 

10/12/01 George Allen Emorie Davis-Bird 
Authority Having Jurisdiction (AHJ) 
Decision 

allow installation of smoke & fire doors iaw NFPA 
80 tolerances in lieu of the more stringent 
requirements in the written specifications 
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0651 10/04/01 Dale Burson Emorie Davis-Bird Modification 3 modification, commissioning 
0652 

10/30/01 David Petersen 
S & H 
Construction 

Submittal 107 - Directories 
(10416), Submittal 111 - Sheet 
Metal Flashing and Trim/Soffit Panels 
(07620) 

apco product literature, soffit layout, 
manufacturer's recommendation 

0653 
11/01/01 David Petersen 

S & H 
Construction Interior Planter, 6/A9.3 plant selections, planter, fountain 

0654 11/05/01 David Petersen Skip Hayes Monthly Progress Report Oct-01 
0655 

11/09/01 Otis Elevator 
S & H 
Construction Elevator power transfer, stainless steel "skin", specs 

0656 
11/09/01 David Petersen 

S & H 
Construction Proposed Change Order additional tile at helistop, not recommended 

0657 11/09/01 David Petersen Emorie Davis-Bird Steel Inspection Report last section of area b 
0658 

11/14/01 David Petersen 
S & H 
Construction Proposed Change Order 

change to EIFS at area b roof, not 
recommended 

0659 
11/15/01 David Petersen 

S & H 
Construction 

Medical Gas Certification and 
Domestic Water Testing scheduled 19 Nov 01 

0660 
11/15/01 David Petersen 

S & H 
Construction 

Custom Carpet Border in 
Administration Rumors 

0661 
11/16/01 David Petersen 

S & H 
Construction Proposed Change Order additional tile at helistop, not recommended 

0662 
11/19/01 David Petersen 

S & H 
Construction 

Custom Carpet Border in 
Administration (follow-up) bring to conclusion 

0663 
11/19/01 David Petersen 

S & H 
Construction 

Submittal AC - O & M Manuals (Fire 
Protection, 15325) 

not included with O & M manuals, critical to life 
safety 

0664 
11/19/01 David Petersen 

S & H 
Construction Proposed Change Order changes to dental hood ductwork 

0665 
11/20/01 David Petersen 

S & H 
Construction Exhaust Fans follow-up, need tab report 

0666 
11/21/01 

S & H 
Construction David Petersen Exhaust Fans tab report response/comments 

0667 
11/26/01 

S & H 
Construction David Petersen Exhaust Fans 

design problems with exhaust fans, Rocking D & 
R letter 

0668 
11/29/01 David Petersen Rob Smith Fabric Sample 

transmittal with fabric sample - designtex, 
montezuma 2475-101 animal hide 
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0669 11/30/01 Rob Smith L.A.Olson EF-1 Area Ductwork As-built sketch 
0670 12/03/01 David Petersen Skip Hayes Monthly Progress Report Nov-01 
0671 12/03/01 Rob Smith L.A.Olson EF-2 Area Ductwork As-built Sketch 
0672 

12/04/01 Rob Smith Skip Hayes 
Letter to Kelly Quinn from Conklin - 
10/4/01 warranty, warranty fee 

0673 12/04/01 Rob Smith L.A.Olson EF-3 Area Ductwork As-built sketch 
0674 

12/04/01 Burke Helmer Skip Hayes Field Airflow Measurements 
individual room airflow measurements for ef-1, -
2, -3, -4, -5, -6, -7, -8, -9 

0675 
12/07/01 

S & H 
Construction David Petersen 

Exhaust Fan Systems 
Recommendations  

no recommendations - attached submittal "ae" 
for response reference 

0676 
12/10/01 David Petersen 

S & H 
Construction Conklin Roofing Warranty 

unable to obtain conklin warranty, swank 
enterprises to warranty, items for consideration 

0677 
12/14/01 David Petersen Skip Hayes Assembly of Fire Rated Partitions 

fire rated partitions, firewalls, penetrations, 
openings 

0678 12/19/01 Skip Hayes Dale Burson L.A.Olson Invoice invoice, May 16, 2001thru October 16, 2001 
0679 12/21/01 Skip Hayes Rob Smith UL Firewall Assembly HW-D-0118 firewall, deflection track 
0680 12/20/01 David Petersen Emorie Davis-Bird Trip Report 12-13 Dec 01 - "final" inspection 
0681 

12/14/01 John Holland Record 

Excerpt from "Guidelines for 
Preventing the Transmission of 
Mycobacterium tuberculosis in 
Health-Care Facilities" 

isolation room, negative pressure, air changes, 
ach 

0682 
12/31/01 

S & H 
Construction Record Warrantees warranty, warrantees, subcontractors, vendors 

0683 
12/31/01 David Petersen 

S & H 
Construction Items for Correction with Cost revise and resubmit 

0684 01/02/02 David Petersen Skip Hayes Monthly Progress Report Dec-01 
0685 

01/02/02 Skip Hayes 
S & H 
Construction 

Fax - List of Items Received 
Received from Various Contractors extras, overages, surplus items 

0686 
01/03/02 David Petersen Emorie Davis-Bird 

Ambulance Garage 1537 Concrete 
Floor Slab cracks, remove, replace 

0687 
01/04/02 

S & H 
Construction David Petersen Compaction Tests compaction tests, retaining walls 

0688 01/30/02 Rob Smith Record Items received from contractors extras, overages, surplus items 
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0689 

01/30/02 
S & H 
Construction David Petersen Pay Request retainage, being reviewed 

0690 
 01/28/02 

Central Plumbing & 
Heating 

S & H 
Construction Fire Sprinkler System Testing no test and certification for area c, not in scope 

0691 David 
Petersen Skip Hayes 

Monthly Progress 
Report Jan-02 David Petersen 

0692 
02/20/02 

S & H 
Construction Skip Hayes Roofing Bond status on approval of proposed bond 

0693 03/11/02 David Petersen Gary McFarland Monthly Progress Report Feb-02 
 


